
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:51 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 814 Date: 20-Jul-2012 Friday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 46

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Site visit to check on the status of rebar placement. The plan for the day is to begin placing the East face
of the Bearing Diaphragm. Workers for HS Rebar are: Simon Martinez, Aden Moreno, Walter Godoy,
Brian Hargitt, Ociel Solano, and Johnny Pantoja. The crane operator is Bill Alger and the oiler is John
Savatini.
•On site, the same two workers (Guillermo Limon (4hrs) and Christian Hernandez (4hrs)) are installing the
25mm bars in the North Edge of Girder location that they drilled holes in yesterday. They used Hilti RE500
SD epoxy and had a Kumbota cart and radios as well.
•0830 OBG Staff Meeting
•1000 hrs MEP Conduit conflict at Hinge KW Closure Diaphragm.
•Drafted up a Letter to ABF for Paul Jefferson regarding the Daily Reports for Certified Coatings Company.
•Site visit to observe the progress of placing rebar at Hinge KW. The general layout of the East face of the
Bearing Diaphragm was in and the first of the rebar had been placed. They worked 8 hours today and will
work 8 hours tomorrow.
•I observed five welders working this afternoon on the East end of the W-Line: At the 13W/14W Deck
Drop-In section Steve Davis is welding at PP122.5 BF2, Tran Chau is welding at PP120.6 LS1 and LS2,
and Rick Claiborne is performing weld repairs at A1 and A2.2. On the 12W Corner Assembly Mike
Jimenez is welding at 12W/13W LS3, Jin Pei Wang is welding at W2.1-C1, and Lou Xiao Hua is welding
at 12W W2.1. are welding

I accrued 4 hours of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR JOSE PELCASTREIronworker 5.00 2.00 0.00 7.00

JUSTIN BACAIronworker 5.00 2.00 0.00 7.00

JNM Tom MessnerCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 1.00 0.00 0.00 1.00

Diary: Dispute

CCO #208 Hinge K Coordination 001 0-HKC-000.208
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 814 Date: 20-Jul-2012 Friday

Observed 2 ironworkers and 3 carpenters fabricating the SCC and FSHCC mockups at the Burma Rd yard.

Rebar on site for the mockup:

(2) Sheets of Stayform
(39) #6 @ 10’-9”
(4) #5 @ 18’-0”
(3) #5 @ 17’-2”
(7) #5 @ 8’-7”
(4) #5 @ 7’-2”
(3) #5 @ 6’-9”
(3) #5 @ 6’-8”
(3) #5 @ 3’-10”
(54) #5 @ 2’-11”
(14) #5 @ 1’-9”
(6) #4 @ 17’-10”
(6) #4 @ 17’-4”
(6) #4 @ 8’-5”
(12) #4 @ 7’-0”
(36) #4 @ 2’-9”
(42) #4 @ 1’-7”

001

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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